
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:47 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 248 Date: 06-Jan-2011 Thursday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 485

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cool

See Thanh Le’s diary for the W-Line and David Bradd’s for the E-Line.

•Met with Zack Lauria for possible bolt testing locations for today and to look at the misaligned holes for
the Suspender Bracket at Panel Point 58 on the West Line. There are 2 holes drilled that intersect each
other. One lines up with the hole in the Suspender Bracket, but the other one does not. Dan Hester said
that there is an RFI for this, possibly from China. This will be addressed in the coming days.
•0800 hrs Safety Meeting
•Crossbeam 13 erected this morning to 10E. Step 3B minimum bolting has been met at Splice 9E/10E
this morning and erection of the Crossbeam is acceptable.
•Incident Report written by Rick Bettencourt for grinding/removal of blow through at the backing bar of
the Top Deck weld. This is in reference to RFI-2290R00.
•Review Plans and Specs
•Diaries

Accrued 2.5 hours of overtime documenting and covering the Contractor’s hours.
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